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Right of Way: 

• 69 percent of affected properties have been appraised. 

• 50 percent of affected properties have been obtained by UDOT and are available for 
construction. 

 

Preconstruction Survey: 

• 70 percent of the preconstruction survey has been completed on houses adjacent to the 
corridor.  

• Of those that agreed to the preconstruction survey 100 percent have been completed. 

 
Design: 

• 95 percent of the overall design is complete. 

• Landscaping drawings are the only design that is not ready to be released for construction. 
 

Utilities: 

• Dry utilities are 4 percent complete 

• Wet utilities: 
- South Jordan Water:  60 percent complete 

- Jordan Valley Water Conservancy District: 30 percent complete 

- South Valley Sewer: 30 percent complete 
 

Bridges: 

• Traffic bridge at the Jordan River is 30 percent complete 

• Pedestrian bridge at the Jordan River is 50 percent complete 
• The railroad bridge is still on hold. 

 

Single Point Urban Interchange: 
• The interchange is 20 percent complete. 

• Deck panels will begin in two weeks. 

 
Construction Update Overall: 

• 33 percent of overall construction is complete 

• On schedule to complete fall 2010 


